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ESTIMATE RUN 12/20/2012

ESTIMATE SUMMARY 12:31:49

CONTID: C18321         ESTIMATE NO: 0004 PROG 2005

PCN: 18321-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 160 FBR BRIDGES E & W OF PRITCHETT PERCENT TIME:

PROJECT NO: FBR1604-011                   

SH 160 FBR BRIDGES E & W OF PRITCHETT

NAME OF ROAD: 160C

PROJECT COUNTIES: BACA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 12/20/2012 DATE TIME STARTED 07/30/2012

4901 S. Windermere St DATE LET 02/16/2012 DATE WORK BEGAN

 DATE AWARDED 03/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,068,797.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,214,500.00 NON-PARTICIPATING 613,755.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,123.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

41.87%

2,365,253.86

613,755.48

613,755.48

609,631.61

$

$

$

$

0.00

1,703,543.18

1,703,543.18

0.00

1,703,543.18

-33,217.50

0.00

1,670,325.68

0.00

AMOUNT DUE 1,670,325.68 609,631.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 609,631.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

144.0 TIME ALLOW: 12/20/2012 ??:??:??

ORIG TIME ALLOW: 12/20/2012 ??:??:??
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PCN: 18321-BID    ESTIMATE RUN 12/20/2012

PROJECT: FBR1604-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:49

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 0.000.000

0.00

0006 Mobilization (w/o Autopay) 120,000.000

80,000.000

626-00100  
 

200,000.000

L S 

1.00000 200,000.00200,000.000

80,000.00

0010 Highway Design & Construction O-25-H 0.000

0.000

631-00100  
 

1.000

L S 

225,000.00000 0.000.000

0.00

0011 Hwy Design & Const O-25-H 77,509.670

105,169.950

631-00100  
 

182,679.620

L S 

1.00000 182,679.62182,679.620

105,169.95

0015 Highway Design & Construction O-25-I 0.000

0.000

631-00100  
 

1.000

L S 

300,000.00000 0.000.000

0.00

0016 Hwy Design & Const O-25-I 30,020.210

83,308.510

631-00100  
 

113,328.720

L S 

1.00000 113,328.72113,328.720

83,308.51

0020 Highway Design & Construction O-26-L 0.000

0.000

631-00100  
 

1.000

L S 

175,000.00000 0.000.000

0.00

0021 Hwy Design & Const O-26-L 169,024.970

5,604.660

631-00100  
 

174,629.630

L S 

1.00000 174,629.63174,629.630

5,604.66

0025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Partnering 1,946.140

0.000

700-70011  
 

5,000.000

F A 

1.00000 1,946.141,946.140

0.00

0035 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

24,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18321-BID    ESTIMATE RUN 12/20/2012

PROJECT: FBR1604-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:49

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 0.000.000

0.00

0100 Const Traf Sign (Spec) FASTER Signs 1.000

0.000

630-80344  
 

2.000

SF  

920.00000 920.001.000

0.00

0105 Flash Beacon (Solar) Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

6.000

EACH

2,000.00000 6,000.003.000

0.00

CAT 679,504.11274,083.121,744,757.97CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0060 Bridge Design and Construction O-25-H 0.000

0.000

631-10002  
 

1.000

L S 

400,000.00000 0.000.000

0.00

0061 Hwy Design & Const O-25-H 192,233.890

175,951.920

631-00100  
 

368,185.810

L S 

1.00000 368,185.81368,185.810

175,951.92

0065 Bridge Design and Construction O-25-I 0.000

0.000

631-10002  
 

1.000

L S 

650,000.00000 0.000.000

0.00

0066 Hwy Design & Const O-25-I 360,212.390

162,599.340

631-00100  
 

522,811.730

L S 

1.00000 522,811.73522,811.730

162,599.34
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PCN: 18321-BID    ESTIMATE RUN 12/20/2012

PROJECT: FBR1604-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:49

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0070 Bridge Design and Construction O-26-L 0.000

0.000

631-10002  
 

1.000

L S 

250,000.00000 0.000.000

0.00

0071 Hwy Design & Const O-26-L 117,420.430

1,121.100

631-00100  
 

118,541.530

L S 

1.00000 118,541.53118,541.530

1,121.10

CAT 1,009,539.07339,672.362,309,539.07CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0085 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 14,500.000.0014,500.00CURRENT AMT0450 $ $ $

$ 1,703,543.18613,755.48$4,068,797.04$CURRENT AMTPROJECT TOTAL


